


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Kalamazoo River/Enbridge Spill - Removal POLREP-SITREP
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: SITREP #28
Kalamazoo River/Enbridge Spill
Z5JS
Marshall, Ml
Latitude: 42.2395273 Longitude: -84.9662018
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To:

From:

Date:

Lt. Paul Baker, Kalamazoo County Sheriff’s Office
James Rutherford, Calhoun County Public Health Department
Durk Dunham, Calhoun County Emergency Management
F/LT Bonnie Kanicki-Wilson, Michigan State Police, Emergency Mgt.
Greg Danneffel, MDNRE

Mike McKenzie, City of Battle Creek

Leon Zupan, Enbridge

Susan Hedman, U.S. EPA Regional Administrator
Rebecca Humphries, MDNRE

Jim Sygo, MDNRE

Connie Gibson, Calhoun County Sheriffs Office

Cheryl Vosburg, City of Marshall

David Chung, U.S. EPA

Jason El-Zein, U.S. EPA

Duty Officer, NRC

Michael Chezik, U.S. Department of Interior

Linda Nachowicz, U.S. EPA

OSLTF USCG, USCG

Jill Slaght, 7th District of Michigan

Ken Brock, 7th District of Michigan

Bruce Vanotteren, MDNRE

Brian Pierzina, PHMSA Central Region

Thomas Hemminger, USCG Grand Haven

Ronna Beckmann, U.S. EPA

Scott Corbin, Allegan County EMA Director

Jeff Kimble, U.S. EPA Incident Commander
Stephen Wolfe, U.S. EPA On-Scene Coordinator
Mark Durno, U.S. EPA Deputy Incident Commander

08/22/10

Reporting Period: 1900 hours 08/21/10 to 1900 hours 08/22/10
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1. Introduction
1.1 Background

1.1.1 Site History

Background Information

Site Number: Z5JS Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/26/2010 Start Date: 7/26/2010
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E10527 Reimbursable Account

1.1.2 Incident Category
Emergency Response -- Pipeline Rupture
1.1.3 Site Description

A 30-inch pipeline ruptured, releasing crude oil (NRC report of 19,500 barrels) into a
culvert leading to Talmadge Creek. Talmadge Creek is a tributary to the Kalamazoo
River. The response site is along Talmadge Creek and the Kalamazoo River running
from Marshall, Michigan, to downstream of Battle Creek, Michigan. The Kalamazoo
River is bordered by marshland and developed properties for the approximate 30-mile
stretch of the response site.

1.1.4 Preliminary Removal Assessment/Removal Site Inspection Results

Approximately 30 miles of the Kalamazoo River have been impacted. The Kalamazoo
River experienced flooding before and after the spill. The river levels later fell and
stranded oil in some backwaters, wetlands and floodplains. Talmadge Creek was boomed
off at the confluence to the Kalamazoo River. Containment and absorbent boom were
deployed along the Kalamazoo River and Talmadge Creek. Containment and absorbent
boom also were deployed in Morrow Lake.

1.1.5 Enforcement Activities, ldentity of Potentially Responsible Parties

Enbridge is the RP.

On July 27, 2010, EPA issued an Administrative Order under section 311(c) of the Clean
Water Act to Enbridge. Enbridge has submitted and EPA has approved the following

deliverables required by the Order including but not limited to: Operational Health and
Safety Plan; Pipeline Repair Workplan; Sampling and Analysis Plan; Quality Assurance
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Project Plan; Oil Containment and Recovery Plan; Source Area Remediation Plan;
Remediation Plan for Downstream Impacted Areas; and Waste Treatment,
Transportation, and Disposal Plan.

1.2 Incident Objectives and Command Emphasis
Incident Objectives

1) Ensure health and safety of the public and response & recovery personnel.

2) Maintain the isolation of Talmadge Creek and Kalamazoo River from the source
area.

3) Contain and recover oil and contaminated vegetation in Talmadge Creek and
Kalamazoo River.

4) Maintain effective unified communications with cooperating & assisting agencies
and the public.

5) Perform remediation & restoration of all affected public & private areas of river
& river systems.

6) Provide protection of environmentally and culturally sensitive areas including
wildlife and historic properties.

7) Protect threatened and endangered species & continue to recover & rehabilitate
injured wildlife.

8) Maintain Joint Information Center function.

9) Continue to collect, coordinate, manage and communicate environmental and
public health data.

10) Obtain input from multi-agency Science Team to help establish protocols to guide
cleanup of environmentally impacted areas.

Command Emphasis

1) Implement operations metrics display in all situations and operations updates to
UC.

2) Enbridge to maintain primary responsibility for planning cycle and IAP
development:

e Monitor effectiveness of IAP briefing and use by Operations; and
e Continue transition of IAP development from EPA to Enbridge.

3) Concentrate resources for river, shore, and floodplain cleanup and sheen
management in Division C, with emphasis on increased overall work efficiencies.

4) SCAT update on entire river system.

5) Review SCAT recommendations with Science Team, with emphasis on Division
C, to coordinate near-term cleanup efforts.

6) Re-evaluate and enhance current, continuous, comprehensive subsurface
monitoring in the Kalamazoo River and at Morrow Lake.
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1.3 Strategic Considerations
1) Increase emphasis on improving overall work efficiencies.
2) Continue shift of monitoring resources (air, water, sediment) and analytical
resources from EPA to Enbridge.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

The response site extends from the pipeline break to the dam at the end of Morrow Lake.
Operationally, the response has been divided into two Oil Recovery and Cleanup
Branches: East and West. These branches have been geographically divided into five
Divisions, A through E, with Division A starting at the pipeline break and Division E
ending at the western edge of Morrow Lake (see attached figure). The East Branch
includes Divisions A and B and the West Branch includes Divisions C, D and E.
Division C is currently an area of command emphasis and has been further subdivided
into four groups performing similar response activities in order to accelerate cleanup
progress in that Division. Certain control points are denoted by division letter then
control point number (i.e., C3 refers to control point three within Division C).
Additionally the entire length of the site is now divided into one-quarter mile sections.

The Unified Command organizational charts (ICS 207 forms) are presented in Figures 1-
4. The ICS 207 Forms describe in detail the work breakdown structure for the response
action.

The following activities occurred during the reporting period from 1900 hours on August
21 to 1900 hours on August 22, 2010:

Division A

Division A has extended into the upstream portion of Division B (to the upstream side of
location B2) since the operations required there are more similar to those in Division A
than Division B.

Enbridge

Enbridge reported that it continued skimming oil as well as excavating, backfilling, and
dewatering the oil containment within Division A. SCAT operations, soil scraping and

hand-digging of hotspots continued within Division A. Silt fence was repaired at
Talmadge Creek.
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EPA

EPA observed Enbridge ongoing backfilling operations. EPA observed Enbridge’s
continuing dewatering and excavation efforts. Excavation of hotspots continues. EPA
observed hydrostatic testing of the pipe continues.

Division B
Enbridge

Enbridge reported that it continued oil collection at boom containment sites and replaced
contaminated boom as required. Two-wheeled and four-wheeled skimmers were sent for
decontamination in Division B. Enbridge coordinated with Barr Engineering to obtain
approval for installing a mat road through a contaminated march in Location B3 which
needs scraping. Crews worked on chipping and scraping of oiled bank vegetation and
soil along Talmadge Creek.

EPA

EPA observed continued skimming operations. EPA night operations noted visible oil
between Location B4 to Location B5 where booms, swamp mats and pom-poms were
missing. EPA inquired of Enbridge staff as to why booms and mats were removed but
did not receive a definitive answer. EPA and START continued collected turbidity data
during bank excavation along Talmadge Creek. Approximately 2,200 feet of silt fence
was placed along Talmadge Creek was completed along the west side of 1-69 (to Road
Mile 15.5) to approximately Location B4.4. Bank excavation west of 1-69 progressed
west of Location B4.5 by about 300 feet.

Odor persisted in most of Division B and was noticeably worse between Location B4.5
and Location B4.7.

FOBs noted crews utilizing gasoline powered leaf blowers to direct product towards
vacuum truck located on the shore. Safety was notified of this potential safety concern.

Additionally, FOBs noted at Location B2 pools of product forming under the wooden
road.

Division C
Enbridge
Enbridge reported that it is standing up a new boom deployment site. Enbridge reported

that it maintained boom and replaced absorbents, sweep and snare. Additionally,
Enbridge reported that oil collection was going well through the use of two catch basins.
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EPA

EPA observed Enbridge performing boom maintenance, vegetation removal, snare boom
and pad replacement and shoreline and vegetation washing. EPA noted oil pooled
above Cresco Dam and requested removal of the oil. EPA noted vegetation washing
without downstream boom placement. The Enbridge operations supervisor was notified.
An Enbridge contractor was observed smoking during work activities in Group 3 (MP 10
to MP 12). Contractor’s foreman notified. On shore oil pools are being marked so that
off shore oil removal teams can address. USCG received a complaint of oil in the marsh
area which EPA forwarded to Enbridge for action. No oil was observed inside of the
marsh area or along the shore.

Division D

Enbridge

Enbridge reported that boom maintenance, vegetation removal, and skimming operations
continued.

EPA

EPA observed boom maintenance activities and the collection of oiled debris and
vegetation. Oil sheen was visible floating downstream of Location D5 (Custer Street
Bridge).

Division E

Enbridge

Enbridge reported cutting vegetation and removing debris today. Enbridge set up
decontamination for boats and will begin using E2 for boat launching. Enbridge reported
deploying more silt fence in Location E4 and investigating Morrow Lake for sheen and
tar balls.

EPA

EPA observed oil collection operations conducted in Division E. Enbridge SCAT
tentatively selected a location for second line of gabion boxes at Location EQ.5.

Branch Operations

In addition to the East and West Recovery Branches, EPA, USCG and Enbridge
Operations have five Branches that conduct activities in all Divisions: DECON,
Environmental Compliance and Oversight; Monitoring; Wildlife Environmental/Damage
Assessment; and Air Ops.
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Environmental Compliance and Oversight Branch

Enbridge reported they provided oversight for cleanup activities within Divisions A, B
and C.

EPA observed sampling of contaminated soil, air monitoring, surface water, and debris.
Air monitoring in Division B indicated a high benzene reading (noted in Division B
Section).

DECON Branch

Enbridge

Enbridge submitted a decontamination plan and report that approval of that plan is
awaiting review by two more groups. Approval is now anticipated by the end of the day
(August 22%, 2010).

EPA

EPA reviewed the draft decontamination plan and provided comments to Enbridge.

Monitoring Branch

Enbridge

Enbridge reported that they collected 30 surface water samples, 15 potable water
samples, and 1 sediment sample. The air sampling program continues to collect 24-hour
grab samples, summa mini-can samples, grab samples, and passive dosimeter samples in
addition to the real-time air monitoring samples.

Enbridge reported that its air sampling program continued to focus around Baker Estates
mobile home park, the Ceresco Dam, and the leak site.

EPA

EPA conducted continued air monitoring in all divisions. Tedlar bag air samples were
collected in the 11 grid areas of Division B exposure units and in the five focus areas
(Daycare Center, Baker Estates, Frac Tank Storage Area, Squaw Creek and Ceresco
Dam). EPA conducted air monitoring in response to an odor complaint. EPA observed
the Enbridge air monitoring crew in Divisions B and C. Tedlar bag sampling results were
below 1 ppbv for benzene in response to the air monitoring results at Location B4.
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EPA collected the following monitoring samples:

Media Sample Type Number collected
Air Summa Canister 0

Air Tedlar Bags 31

Air Monitoring Samples 429

Surface Water Grab 2

Sediment Grab 0

During this operational period SCAT teams continued shoreline and over bank oiling
analysis in sections between Location C2.25 to Locations C3.25.

Wildlife Damage Assessment Branch

USFWS worked with the Wildlife Branch to address oil-impacted wildlife. The wildlife
center continued to receive oiled animals collected along the Kalamazoo River. There
are 186 animals in live care, the majority of which are Canada Geese and turtles. An
oiled beaver was trapped by USDA and USFWS arranged for a professional beaver
trapper to bring the beaver to the rehabilitation center. A total of 245 animals have been
rehabilitated and released.

Air Ops Branch

Enbridge

Enbridge flew 8 over-flights yesterday and reported observing broken sheen in a boomed
area above Morrow Lake and no visible sheen on Morrow Lake.

EPA

EPA conducted one over-flight of the river. Observations made during over-flights are
reported at the daily situational briefings.
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2.1.2 Progress Metrics

All progress metrics in Section 2.1.2 are as reported by Enbridge unless otherwise
indicated.

Boom Report

Number of Locations 41

Boom Deployed (feet) 170,482*
Note: Since the transition of EPA’s contractor’s to Enbridge at 1900 hrs on 08/12/10,
all boom is now controlled by Enbridge.

*as of 8/22/10 07:00

Waste Tracking

uantity Shipped Cumulative uantity On-Site
Waste Stream 0 8/203;201(|;J P Quantity Shipped” A?vaitingyDisposal*
Soil * 840 yd® 12,379 yd® 19,075 yd®
Debris 2 875 yd® 8325 yd® NA
Untreated Water* 30,000 gallons
Pre-treated Water * 0 gallons
Oily Water

(Griffith, IN) 180,800 gallons

" Information for water (other than daily quantity shipped) is reported in other tables below. Quantity awaiting

disposal is estimated.

NA — Not provided by Enbridge

1. Benzene-impacted soil is being sent to Envirosafe.

2. Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are
being sent to Michigan Disposal.

3. Untreated water (hazardous waste) is being sent to Dynecol.

4. Pre-treated water is being sent to the Battle Creek POTW.

Oily Water Recovery Tracking
Note: Some of the values in the tables below have been audited and
reconciled by Enbridge and may not correlate with previously reported values.
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Oily Water Collected by Location
L ocation Cumulative Total Collected

(gallons)

Division A 4,042,281

Division B 2,610,825
Division C 737,900
Division D 117,825
Division E 43,750
Undetermined 109,200

TOTAL 7,661,781
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Oily Water Shipped Off-Site
Oily Water L Cumulative Quantity
Leaving Site Destination Shipped (gallons)
Untreated Water (Haz Waste) Dynecol, Detroit Ml 1,499,225
Pre-treated Water Battle Creek POTW 1,968,700
Oily Water RP facility, Griffith IN 2,076,000
TOTAL 5,543,925
Oily Water Volume Summary Oil-Water Separation at Griffith IN
(gallons) Facility (gallons)
Oily Water Collected 7,661,781 Qil 633,000
;)i:éy Water Shipped Off- 5,543,925 Water 1,443,000
OILY WATER 2,117,856
REMAINING ON-SITE TOTAL 2,076,000

2.2 Planning Section

The ENVL Countermeasures expert observed and videotaped gabion baskets deployment
and discussed countermeasure techniques with Ops and Technical Services Group.
Additionally, the ENVL discussed subsurface sampling stratagies with Ops.

2.2.1 Anticipated Activities for Next Reporting Period

In the next operational period, Operations anticipates performing the same or similar
activities as in the previous operational period, with a focus on activities in Division C.

2.2.2 Issues

There was no Public Health Unit meeting today and Tedlar bags submitted for analysis
showed no detections for benzene.

2.3 Logistics Section

EPA Logistics continued planning the ICP relocation with the Enbridge Move Team to
the new ICP location at 1601 Pratt Avenue, Marshall, Michigan. EPA monitored
construction progress. Boardwalk construction is complete. Lavatory needs plumbing
work for low water pressure. EPA revised site traffic pattern to address pedestrian safety
issues. Accompanied EPA Safety Officer for safety walk through and reviewed his
recommendations with Enbridge FACL. Pushed move information flow to ICP staff and
managers. Installation of the information technology wiring is on-going.
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2.4 Finance Section
The current NPFC issued ceiling is $13 million. Approximately 89.0% of the ceiling has

been spent through August 21, 2010, with a burn rate of $349, 935 per day. These cost
summaries reflect only EPA-funded expenditures for the incident.

FPN E10527 - Enbridge Pipeline Qil Spill

8/21/2010
Est Burn Rate
ERRS Contractors Est. Expended (Lastest Daily)
EQM (EPS50802) TO57 $1,288,393 $1,500
TO60 166,500 18,500
LATA (EPS50804) 1,451,396 0
h ER LLC (EPS50905) 723,669 0
z ERRS Contractors $3,629,958 $20,000
m START Contractor
E WESTON (EPS50604) 3,119,226 139,697
: Response Contractor Sub-
Totals $6,749,184 $159,697
U EPA Funded Costs:
g Total EPA Costs 2,152,953 106,576
Pollution Removal Funding
m Agreements:
us
> FWS 271,320 8,560
= Total Other Agencies $1,234,032 $40,284
E, Sub-Totals $10,136,169 $306,557
Indirect Cost (14.15%) 1,434,268 43,378
ﬂ Total Est. Oil Spill Cost $11,570,437 $349,935
q Oil Spill Ceiling authorized by USCG $13,000,000
¢ Oil Spill Ceiling Available
n Balance $1,429,563
w Est. Percentage
m Spent 89.0%
=
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2.5 Safety Officer
One minor first aid injury was reported overnight. No significant issues were reported
during day operations.
2.6 Liaison Officer
The LNO reported no activity.
2.7 Information Officer
P10/Community Involvement staff prepared for the move of the ICP.
EPA PIO staff, along with Calhoun County Health occupied a table at the Calhoun
County Fair, distributing Enbridge Oil Spill information via FAQ fact sheets and EPA
giveaway items. Various individuals showed their interest in the EPA’s efforts. The
overall response was positive.
JIC staff operated the media inquiry line and performed media monitoring.

Media Inquiry Line (888-363-8632)

Calls received during reporting period: One
A call regarding the availability of a bird snare from the Lansing Zoo was forwarded to
the Michigan DNR.

Enbridge reported the following call volume and community center visits:

Oil Spill Public Information Hotline (800-306-6837)

Calls received during reporting period: 46

Community Center Visits: 14

Visits by location during reporting period:
Battle Creek 6
Marshall 8

Enbridge reported that it received three inquiries from its www.response.enbridgeUS.com
website.

2.8 Response Actions to Date

Recovery of oil and contaminated soil and debris continues. Containment boom, sorbent
boom, skimming equipment, vacuum trucks and other equipment has been used to
support oil collection and removal along Talmadge Creek and the Kalamazoo River.
Contaminated soils are being excavated from Divisions A and B. Replacement of the
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damaged pipeline and stabilization of the excavation are progressing. Contaminated
shoreline vegetation along the creek and river is being cleaned or removed to control
sheen. Recovered materials are being handled on-site and prepared for off-site transport.
Tanker trucks are transporting the recovered oil to a facility owned by the RP with
available storage in Griffith, Indiana. Oil-contaminated soils and other materials are
being transported off-site for disposal.

EPA, ERT, START and RP contractors, with the support of the ERT Mobile Lab and
Michigan National Guard Civil Support Team, have monitored and sampled air quality
along the river and throughout multiple residential areas. A heavy emphasis was placed
on specific monitoring for benzene as it is a recognized contaminant of concern for this
response.

Water samples were collected for analysis from surface water, river and lake water
columns, as well as private drinking wells along the length of the impacted areas of the
Kalamazoo River. Water samples were also collected downstream of the Morrow Lake
Dam. Validated analytical sampling results are now being posted to the public incident
website (http://www.epa.gov/enbridgespill/data/datawater.html).

Enbridge removed the affected area of pipe, followed the cut out/repair plan, and
completed a pipe investigation (50 feet upstream and downstream of the cut points) on
August 7, 2010. The affected length of pipe has been repaired but is not yet operational.

A voluntary evacuation was issued by CCPH, in consultation with MDCH and ATSDR,
for several residences located immediately downstream of the spill site along Talmadge
Creek, up to its confluence with the Kalamazoo River. This voluntary evacuation was
based on review of air monitoring results for benzene around oil collection areas. On
August 16, 2010, CCPH lifted the recommended evacuation for the northwest portion of
the voluntary evacuation zone after air monitoring and sampling results showed benzene
levels below established action levels. On August 18, 2010, air sampling results for the
remaining evacuation zone areas confirmed that benzene levels were below action levels
allowing for re-occupancy. The Calhoun County Health Department worked on notifying
residents.

Contingency Plans have been developed for several areas downstream of Morrow Lake,
including Lake Michigan, in the case oil moves past the Morrow Lake Dam.

On August 17, 2010, EPA approved the following revised plans submitted by Enbridge:
Remediation Plan for Downstream Impacted Areas, Source Area Remediation Plan,
Quality Assurance Project Plan and Sampling and Analysis Plan. All plans submitted by
Enbridge as required by the July 27, 2010, Administrative Order have now been
approved.
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3. Participating Entities
3.1 Unified Command
U.S. EPA

MDNRE

Michigan State Police Emergency
Management Division

City of Battle Creek

Cooperating and Assisting Agencies
Cooperating Agencies

51° Civil Support Team Michigan
National Guard
ATSDR

Allegan County Emergency
Management

American Red Cross

Calhoun Conservation District
Calhoun County Commission
City of Kalamazoo

City of Marshall

Emmett Township

Federal Energy Regulatory Commission

Fredonia Township

Kalamazoo County Office of Emergency

Management
Kalamazoo River Watershed Council

3.3 Congressional Presence

State Representative Jase Bolger
State Representative Kate Segal
State Representative Ken Kurtz
State Representative Phil Browne
State Representative Phyllis Browne
State Representative Bob Geuctk

Calhoun County Public Health
Department

Calhoun County Emergency
Management

Kalamazoo County Sheriff
Enbridge (Responsible Party)

Marshall Area Firefighters Ambulance
Authority

Marshall Police Department

Marshall Township Government and
Fire Department

Michigan Department of Agriculture
MDCH

MIOSHA

National Transportation Safety Board
Natural Resource Group

NOAA

Oakland County HAZMAT
OSHA

PHMSA

USCG

U.S. Department of the Interior/USGS
USFWS

State Representative Tanya Schuitmaker
State Senator Mike Nofs

U.S. Congressman Mark Schauer
U.S. Senator Carl Levin

U.S. Senator Debbie Stabenow
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4. Personnel On Site

Numbers

Agency/Entity Reported
EPA 52
START 80
Calhoun County
Public Health Dept. 1
(CCPH)
Calhoun County (CC) 5
Sheriff
City of Battle Creek 3
Kalamazoo Sherif 2
MDA 0
MDCH 0
MDNRE 11
Michigan State Police 7
(MSP)
NOAA - National 2
Weather Service
NOAA- NRDA 1
USCG 12
USDA 2
USFWS 11
USFWS Contractors 2
Enbridge 24
Enbridge Contractors 1281
Total 1497
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5. Definition of Terms

ATSDR
CCPH
cIc
DMU
EMT
ENVL
EPA
ERRS
ERT
EU
GLNPO
H2S
HASP
IAP

IC

ICP

IN

JIc
LEL
LNO
LSC
MDA
MDCH
MDMB
MDNRE
Ml
MIOSHA
MP
NRC
NOAA
NPFC
OSHA
PHMSA
PIO
PPE
ppm
POTW
QA/QC
RP
SCAT
START
T&D
uc
USDA
USCG
USDOT
U.S. EPA
USFWS
yd®
VOCs

Agency for Toxic Substances and Disease Registry
Calhoun County Public Health

Community Involvement Coordinator

Data Management Unit

Emergency Medical Technician

Environmental Unit Leader

Environmental Protection Agency

Emergency and Rapid Response Services
Emergency Response Team

Environmental Unit

Great Lakes National Program Office

Hydrogen Sulfide

Health and Safety Plan

Incident Action Plan

Incident Commander

Incident Command Post

Indiana

Joint Information Center

Lower Explosive Limit

Liaison Officer

Logistics Section Chief

Michigan Department of Agriculture

Michigan Department of Community Health
Michigan Department of Management and Budget
Michigan Department of Natural Resources and Environment
Michigan

Michigan Occupational Safety and Health Administration
Mile Post

National Response Center

National Oceanic and Atmospheric Administration
National Pollution Fund Center

Occupational Safety and Health Administration
Pipeline and Hazardous Materials Administration
Public Information Officer

Personal Protective Equipment

Parts Per Million

Publicly Owned Treatment Works

Quality Assurance/Quality Control

Responsible Party

Shoreline Contamination Assessment Team
Superfund Technical Assessment and Response Team
Transfer and Disposal

Unified Command

United States Department of Agriculture

United States Coast Guard

United States Department of Transportation
United States Environmental Protection Agency
United States Fish and Wildlife Service

Cubic Yards

Volatile Organic Compounds

Page 17 of 23



6.0 Source of Additional Information
6.1 Additional Information

For additional information please refer to http://www.epa.gov/enbridgespill.html. For sampling analysis data,
please see http://www.epa.gov/enbridgespill/data/datawater.html.

6.2 Reporting Schedule

SITREPs have been created daily and will continue until the UC establishes a different reporting schedule, in
conjunction with the planning cycle.

7.0 Situational Reference Materials
See attached Map, entitled “Kalamazoo River/Enbridge Spill Overview Map,” for more information.

See attached Unified Command Organizational Charts (ICS 207) entitled, “ Enbridge Pipelines Response
Unified Command”, “Planning Section”, “Operations”, and “Division C.”
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Calhoun m Battle Creek

Enbridge Pipelines Response Unified Command

CWCHIGA
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L ILLE]

INCIDENT COMMANDERS
[Ralph Dollhopf (EPA)] / Jeff Kimble (EPA) / Mike Masterson (MDNRE) /
Matt Saxton (CCEM) / Joe Frost (CCPHD)
FiLt. Bonnie Kanicki-Wilson (Michigan State Police) ! Dave Schnieder (Kalamazoo Cty Sheriffs Office) /
Mike McKenzie (City of Battle Creek) / Lecn Zupan (Enbridge)
DEPUTY ICs: Mark Durno (EPA) Byron Neiles (Enbridge)

" LIAISON OFFICER

h, Claudia Schrull (Enbridge)’
Rachel Krivinchuk (Enbridge)

SAFETY OFFICER 1 \_ Connie Puchalski (EPA)

Mike Koby (Enbridge) A
John Glover (EPA)

i '
Fred Whitled (Enbridge) ) INFORMATION OFFICER
b | TerrilLarson (Enbridge) Kelsey Myhre (Enbridge) Mick

Hans (EPA) David Polish (EPA) Jeff Kelley (EPA),

~
IC ADVISOR J Greg Becoat (EPA)
Steve Kegalman b

{Enbridge)
e
I I |
OPERATIONS SECTIOM LOGISTICS SECTION
Mike Moeller (Enbridge) PLANNING SECTION Lyle Meena (Enbridge) i F'"‘:’;‘:E SEET;‘:_';"
Tom Fridel (Enbridge) Mark Hamilton (Enbridge) Steve Ostrodka (EPA) it kaa ( ”E;Ag?']'
Ed Blanchard (Enbridge) Lori Muller (EPA) Greg Crable (EPA) Richard Hackle, ':liEF"A}
Theresa Holz (EPA) Jane Neumann (EPA) ey )
Myles Bartos (EPA)
-, o
[ N )
GROUND SUPPORT| |SUPPLY MANAGER FACL COMMS UNIT
Alie Muneer (EPA) Jodie Opie (EPA) Diana Gountanis Thomas Matheson (EPA)
EFA Michael EPA
(See Page 2) { ) ichael Oaru | )
6 BRANCHES
(See Ops Chart) ORDERING MANAGER SECURITY

Kristen Wiitala (Enbridge) Sgean Evans

(Enbridge)
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PLANNING SECTION
Mark Hamilton (Enbridge)

Lori Muller (USEPA)

DEPUTY PSC IAP
COORDINATOR
John Joeckel (Enbridge) |

DEPUTY PSC MEETINGS
I~ COORDINATOR
| Scott Harris (Enbridge)

DEPUTY PSC GENERAL
I~ DUTIES

John MeHugh (Enbridge)

i T

RESOURCE UNIT ENVIRONMENTAL UNIT DOCUMENTATION DEMOBILIZATION

Chrie ?_Lﬂ:Tﬁgrli'::I EPA) Bill Weber (Enbridge) Pat Hamblin (EPA) Meonii Bristol (EPA) | |John Joeckel (Enbridge)
g - Valerie Scola (Enbridge Greg Milne (Enbridge) Mindy Clements (EPA
Jonathon Thiessen (Enbridge) ( ge) Frank Ballo (DNRE) ¥ { )
Sharon Jaffess (EPA) Becky Reichert (Enbridge) ank Ballo Katrina Jones (EPA)
Elizabeth Wessling (START EPA Cindy Elbert (Enbridge) SR UNCRISERIS R Lori Foat (Enbridge)
izabeth Wessling ( ) Heidi Wirth (START EPA} Kam Jordan (DNRE) Mark Murray (Enbridge)
Ellie Dinneen (START EPA)
NOAA SSC
GIS | DATA MGMT Mike Greer
Mike Caldwell (START EPA AM) Mary Gill (SSC)
Raj Dutt (START EPA PM)
Hilcic Salc [Enbridon ASSIST ENVIRONMENTAL
Stephanie '-a\l'{enning ?EILAJ LT LEADER | [ WASTE LEADER
Paul Menaghini (Enbridge) Greg Patten
Yy - {Enbridge)
— Dan Cobb SAMPLING & SAMPLING SPECIALISTS
L Joe Ramey ) MONITORING PLAN Air-Water-Sediment
PUBLIC HEALTH COORDINATOR Randall Woodlee (CTEH)
-~ CCPHD Joe Peterson (Enbridge) Angela Harris (CTEH)
FOBs MDCH
Jefl Wawczak (EPA) MDA
Justin Parks (EPA)
Susan Maring (EPA)
Jonathan Colomb (EPA)
Lynette Mokry (EPA)
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Calhoun &y D Battle Creek

I Operations
OPERATIONS
Myles Bartos (U.5. EPA), Chief/ Mike Moeller {Enbridge), Chief
Tam Fridel (Enbridge), Deputy / Ed Blanchard (O'Brien’s/Enbridge), Deputy
m Therasa Haolz (U.S. EPA), Deputy
Technical Services Group
E Jeff Lippest (U.S. EPA)
Mike Popa (T&T Marina/L.S. EPA)
: Dean Sahara (SWAT/Enbridge)
@ : _
Air Ops Branch Monitoring Branch Environmental DECON Branch Oil Recovery and Cleanup il Recovery and Cleanup
Wildlife Environmentall Steva Wolfe East Branch West B h
Darlene Hainer (LS. EPA) Compliance and Theresa Holz Fred Micke {L.5. EPA) ) 5t Branc
(U5, EPA) Damage Assessment I.'..:lir.acbor h Oversight Branch (LS. EPA) meu:lo.-' ' h Michaal Ilél:ler (U5, EPA),
CIiff Berger (USFWS) Pon Monaghin j |
TR Dirctor Greg Milne {Enbridge), Director ey S Garry Worone (Enbridge) Craig Kartye (CBrier's/Endridge}
{Enbridge} {Enbridge), Director Greg Milne (CéSnen;.fEs:::‘ljndga} Diractar Director
' - r T Filgt] N
Lisa Williams [USFWS) Paul Meneghini {Enbridge). Daputy (O'Brian's/Enbridge) Dean Rawson (Enbridge)
m Deputy [Enbridge), Deputy Deputy
: - B —— \_|  Division C
Wildlife 2:*;‘:':“"“'? Alr Monitoring Task | Source Area Division A See Page 2
H : Force : . Jahn Gauderman
Nate Perrine Jim Tate =1 Oversight
[USFWS) e {Enbridge) (Enbridge) Monitoring Group
Chiris Batiaglia, Deputy (STARTIU.S. EPA) 1| Supervisor | Michael Zicklar .
iclife/Enbri .S, EPA Divigion D
| (Focus Wildiife/Enbridge) Megan McOusen Jerry Christoff ! ) O - rioer= -
(CTEH/Enbridge) (Enbridge)
NRDA Group Talmadge Creek Suparvisor - Might Caleb King
m Dian Laber Jim Tate 1 (O Brien's/Enbridge)
[USFWS) Water Sampling Task Force (Enbridga) Craig Kartye, Mights on call
o Victory vl O Brigns/Enbrid
q Joe Rfss:in?su]m (STARTIUS.EPA) || — r?é'é'é“?m?n o =
Enbridge), -
L Randall Wondiea Kalamazo0 Rivar ‘Eupmiiuﬂ
(CTEH/Enbricdge} Shoreline & Flood ]
e e e Nz'g:u | gteerreys Micha |Dz|'vLThnuEs EPA,
" i @l Zickler (L&,
m Make Perrine Sediment Sampling (Enbridge) I:Eﬂbl'l':mﬂ]:. i { ]
(USFWSE) L Task Force Supervisor {Night) Sleve Gibson
m Chris Battagha, Depuly {GL::I?'EJ'U 5 ;::A ) |4 I;D'Brian'sl'E_nhridgH}
(Focus Wildlife/Enbridge) - T&D CM%K;"?‘“Q:_:"'N on call
"Brign nbrdge
J Randall Woodiee i Oversight ! =
m | (CTEHEnbridge) 8. Monitoring Group | |
WHdIIfeDas:T_g:; Group f[l"s" "E‘;:‘? Morrow Lake Task Force
: yit=rres SCAT = Michaed Zickler
{ ! L Ed Gilbert - (.5, EPA)
. {U.5. EPA) ICS 207 KC Straub (Enbridge)
Jim Snider, Daputy &i21/2010 Dean Sahara ’
(Enbridge) ENBRIDGE" OF 822 - 823 {SWAT/Enbridge)

Page 22 of 23




[ Division C J

z { . ) 1
Steve Faryan (U.5. EFA) Jeff Lippert (U.S. EPA)
m Division C Group 182 Supervisor Division C Group 384 Supervisor
Pete Benson Rod Dillon
E {O'Brien's/Enbridge) (O'Brien's/Enbridge)
Division C Group 1&2, Supervisor Division C Group 384 Supervisor
Craig Kartye, Mights on call Craig Kartya, Mights on call
: {O'Briens/Enbridge) {O'Briens/Enbridge)
& L &
U i l ) [ l |
O Group 1 Group 2 Group 3 Group 4
Keith Lesniak (LI.5. EPA) Margaret Gielniewski (U.S. EPA) Steve Hirsh (U.S. EPA) Bill Simes (U.5.EPA)
a Joseph Hillard (O'Brien's/Enbridge) T.J. Engstrom (O'Briens/Enbridge) Larry Bice (O'Brien's/Enbridge) Steve Tumer (O'Brien's/Enbridge)
MP 2.25t0 MP 6 MP 6.25 to MP 9.75 MP 10 to MP 12 MP 12.25 to MP 15.75
Ll -
Containment Containment Containment Containment
Boom Strike Team|—] Boom Strike Team|— Boom Strike Team—] Boom Strike Team|—
= S
- - ———
Shoreline Task Shoreline Task Shoreline Task Shoreline Task
U Force =1 Force = Force l Force =1
4 — -
S
q Debris Task Force| | Debris Task Force| | Debris Task Force| | Debris Task Force| |
<L —
S P ——————————— Ty S —
m Oversight Strike Oversight Strike Oversight Strike Oversight Strike
Team — Team - Team — Team 1
m (EPA/CG) (EPAICG) (EPAICG) (EPAICG)
S \ _  J
e,
m — P Upland Pooled Oil
Upland Pooled Oil Upland Pooled Oil Upland Pooled Oil Task Force |
: Task Force Task Force |~ Task Force — Jim Kleinfaltar
Jim Kleinfelter Jim Kleinfelter Jim Kleinfelter Ics 207

Br21/2010
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